

eEnergy Services UK
11-19 St Thomas Street
London
SE1 9RY

OWLS Academy Trust
New Lubbesthorpe Primary School Tay Road
Lubbesthorpe
Leicester
LE19 4BF

Re: Side Letter for the OWLS Academy Trust LED projects.

This side letter serves to confirm:

1. Hinkley

The remaining works are limited to final snagging items, which are scheduled to be completed by Wednesday 3rd September.

2. Little Hill

The remaining works relate to final snagging following delayed access to the nursery area. The outstanding snagging works are scheduled to be completed by Thursday 4 September.

Kind regards

Signed by:

C6C3C8FC490642C...
27/8/2026